e ———— Fiscal Year: 2003 Period: April

PMCP Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE FS REPORT TO DOE (DO0) 07/12/2019 07/12/2019
PAD Burial Grounds Phase 1 (Excavation) J110- SUBMIT DRAFT FSREPORT TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE FSREPORT (D1) TO DOE 10/04/2019 10/04/2019
PAD Burial Grounds Phase 1 (Excavation) J210-  SUBMIT DRAFT FSREPORT TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2A ISSUE FS REPORT TO EPA/KDEP (D1) 10/11/2019 10/11/2019
PAD Burial Grounds Phase 1 (Excavation) J310- SUBMIT DRAFT FSREPORT TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B |SSUE PROPOSED PLAN TO DOE (D0) 12/16/2019 12/16/2019
PAD Burial Grounds Phase 1 (Excavation) L110- SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE PROPOSED PLAN (D1) TO DOE 02/26/2020 02/26/2020
PAD Burial Grounds Phase 1 (Excavation) L210- SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE FS REPORT (D2) TO DOE 02/28/2020 02/28/2020
PAD Burial Grounds Phase 1 (Excavation) J410-  SUBMIT FINAL FSREPORT TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:

Report Printed: 05/13/2003 10:03 AM - Page 1 of 8



e ———— Fiscal Year: 2003 Period: April

PMCP Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.11.03 - BG Ph 1 Decision Documents 2A ISSUE FS REPORT TO EPA/KY (D2) 03/06/2020  03/06/2020
PAD Burial Grounds Phase 1 (Excavation) J510-  SUBMIT FINAL FSREPORT TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2A ISSUE PROPOSED PLAN TO EPA/KY (D1) 04/06/2020  04/06/2020
PAD Burial Grounds Phase 1 (Excavation) L310- SUBMIT DRAFT PROPOSED RA PLAN TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE PROPOSED PLAN (D2) TO DOE 06/12/2020  06/12/2020
PAD Burial Grounds Phase 1 (Excavation) L410- SUBMIT FINAL PROPOSED RA PLAN TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2A ISSUE PROPOSED PLAN EPA/KY (D2) 06/19/2020  06/19/2020
PAD Burial Grounds Phase 1 (Excavation) L510- SUBMIT FINAL PROPOSED RA PLAN TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE RECORD OF DECISION TO DOE (DO) 07/02/2020  07/02/2020
PAD Burial Grounds Phase 1 (Excavation) N110- SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE RECORD OF DECISION (D1) TO DOE 09/30/2020  09/30/2020
PAD Burial Grounds Phase 1 (Excavation) N210- SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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e ———— Fiscal Year: 2003 Period: April

PMCP Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.11.03 - BG Ph 1 Decision Documents 2A ISSUE RECORD OF DECISION TO EPA/KY (D1) 10/07/2020  10/07/2020
PAD Burial Grounds Phase 1 (Excavation) N310- SUBMIT DRAFT RECORD OF DECISION TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2B ISSUE RECORD OF DECISION (D2) TO DOE 11/30/2020  11/30/2020
PAD Burial Grounds Phase 1 (Excavation) N410- SUBMIT FINAL RECORD OF DECISION TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.03 - BG Ph 1 Decision Documents 2A ISSUE RECORD OF DECISION TO EPA/KY (D2) 12/07/2020  12/07/2020
PAD Burial Grounds Phase 1 (Excavation) N510- SUBMIT FINAL RECORD OF DECISION TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2B ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 01/07/2020  01/07/2020
PAD Burial Grounds Phase 1 (Excavation) P110- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2B ISSUE RDWP (D1) TO DOE 02/21/2020  02/21/2020
PAD Burial Grounds Phase 1 (Excavation) P210- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR REG
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2A ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 02/28/2020  02/28/2020
PAD Burial Grounds Phase 1 (Excavation) P310- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO REGS FOR
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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e ———— Fiscal Year: 2003 Period: April

PMCP Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.11.04 - BG Ph 1 Design 2B ISSUE RDWP TO DOE (D2) 04/23/2020 04/23/2020
PAD Burial Grounds Phase 1 (Excavation) P410- SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO DOE FOR REG
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2A ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 04/30/2020 04/30/2020
PAD Burial Grounds Phase 1 (Excavation) P510- SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO REGS FOR
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2B ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 07/28/2020 07/28/2020
PAD Burial Grounds Phase 1 (Excavation) R110- SUBMIT DRAFT REMEDIAL DESIGN TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2B ISSUE RD (D1) TO DOE 09/10/2020 09/10/2020
PAD Burial Grounds Phase 1 (Excavation) R210- SUBMIT DRAFT REMEDIAL DESIGN/SOP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2A ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 09/17/2020 09/17/2020
PAD Burial Grounds Phase 1 (Excavation) R310- SUBMIT DRAFT REMEDIAL DESIGN/SOP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.11.04 - BG Ph 1 Design 2B ISSUE RD (D2) TO DOE 10/26/2020 10/26/2020
PAD Burial Grounds Phase 1 (Excavation) R410- SUBMIT FINAL REMEDIAL DESIGN TO DOE FOR REG APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: April

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.11.04 - BG Ph 1 Design
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1)
R510- SUBMIT FINAL REMEDIAL DESIGN TO REGS FOR APPROVAL

Regulatory Driver:

Regulatory Agreement:

11/02/2020 11/02/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
T110- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

05/08/2020 05/08/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE CONSTRUCTION QA PLAN TO DOE (D0)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

05/08/2020 05/08/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE RAWP (D1) TO DOE
T210- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEW

Regulatory Driver:

Regulatory Agreement:

07/22/2020 07/22/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE CONSTRUCTION QA PLAN (D1) TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

07/22/2020 07/22/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
T310- SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

07/29/2020 07/29/2020
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: April

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

07/29/2020 07/29/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE RAWP (D2) TO DOE
T410- SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVAL

Regulatory Driver:

Regulatory Agreement:

09/22/2020 09/22/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE CONSTRUCTION QA PLAN (D2) TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

09/22/2020 09/22/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
T510- SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVAL

Regulatory Driver:

Regulatory Agreement:

09/29/2020 09/29/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE CONSTRUCTION QA PLAN EPA/KY (D2)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

09/29/2020 09/29/2020

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A REMEDIAL ACTION-START
V750- CONSTRUCTION START

Regulatory Driver:

Regulatory Agreement:

12/31/2020 12/31/2020
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: April

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A REMEDIAL ACTION-FINISH
V950- CONSTRUCTION COMPLETE

Regulatory Driver: Regulatory Agreement:

09/12/2028 09/12/2028

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)

X110- SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REVIEW

Regulatory Driver: Regulatory Agreement:

09/21/2028 09/21/2028

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE O&M PLAN TO DOE (D0)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver: Regulatory Agreement:

10/17/2028 10/17/2028

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE POST CONSTRUCTION REPORT (D1) TO DOE

X210- SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REG
REVIEW

Regulatory Driver: Regulatory Agreement:

12/08/2028 12/08/2028

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSDRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1)

X310- SUBMIT DRAFT REMEDIAL ACTION REPORT TO REGS FOR REVIEW

Regulatory Driver: Regulatory Agreement:

12/15/2028 12/15/2028

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE O&M PLAN (D1) TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver: Regulatory Agreement:

01/02/2029 01/02/2029
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: April

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE O&M PLAN TO EPA/KY (D1)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

01/09/2029 01/09/2029

Regulatory Agreement:

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE POST CONSTRUCTION REPORT (D2) TO DOE

05/11/2029 05/11/2029

X410- SUBMIT FINAL REMEDIAL ACTION REPORT TO DOE FOR REG

APPROVAL

Regulatory Driver:

Regulatory Agreement:

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)

05/18/2029 05/18/2029

X510- SUBMIT FINAL REMEDIAL ACTION REPORT TO REGSFOR

APPROVAL

Regulatory Driver:

Regulatory Agreement:

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2B ISSUE O&M PLAN (D2) TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

06/05/2029 06/05/2029

Regulatory Agreement:

04.01.01.11.05 - BG Ph 1 Action Implementation
PAD Burial Grounds Phase 1 (Excavation)

Type:
Comment:

2A ISSUE O&M PLAN TO EPA/KY (D2)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

06/12/2029 06/12/2029

Regulatory Agreement:
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